COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2021

ESTI MATE SUMVARY 12:04: 28
CONTI D: C23297 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23297-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TI ME ALLOW 80 WORK DAYS
R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TI ME: 60. 00 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO CO88A- 036
R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:

PROJECT COUNTIES:  ARAPAHCE DOUGLAS, REG ON 1
JEFFERSON
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 28/ 2021 DATE TIME STARTED 11/16/2020
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  11/16/2020
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  09/25/2020 DATE ACCEPTED
COMVERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 16/ 2020
CURRENT TOTAL THI S ESTI MATE

CURRENT PRQIECT AMI: $ 1,574, 554. 41 PARTI Cl PATI NG $ 25,022. 14 $ 0. 00
AWARD PRQJECT AMT:  $ 1,527, 137.78 NON- PARTI Cl PATI NG 707,797. 16 217,547. 22
PERCENT COVPLETE: 46.54% TOTAL EARNI NGS 732, 819. 30 217,547. 22
FUNDS AVAI LABLE: $ 841,735.11 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 732, 819. 30 217, 547.22
TOTAL CLAI MS: $ 0.00 RETAI NAGE -19, 491. 50 -6,526. 41

SECURI TI ES ENCUMBERED 0. 00 0.00

NET EARNI NGS 713, 327. 80 211, 020. 81

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 713, 327. 80 211, 020. 81

OTHER ADJUSTMENTS 0.00 0.00

PAYNENT DUE $ 211,020.81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
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ESTI MATE NO 0004

CURRENT
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UNI TS
UNI T PRI CE
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CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23297-BID ESTI MATE RUN 03/ 10/ 2021
PRQIECT C088A- 036 ESTI MATE NO. 0004 12: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cd ean Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
697. 87000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 550. 000 0. 000
cY 0. 000 0. 00
29. 80000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 3. 000
HOUR 0. 000 0. 00
112. 26000 3. 000 336. 78
0075 203-01597 *Pot hol i ng 80. 000 41.500
HOUR 16. 000 3,439.04
214. 94000 57.500 12, 359. 05
0080 203-02330 Laborer 40. 000 4.000
HOUR 0. 000 0. 00
57. 30000 4. 000 229. 20
0085 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 1. 000 2,370.63
2,370. 63000 2.000 4,741.26
0090 208-00090  *Erosion Control (Curb Ranp) 114. 000 32. 000
EACH 27.000 7,976.61
295. 43000 59. 000 17, 430. 37
0095 210-00001 Reset Structure 2.000 0. 000
EACH 0. 000 0. 00
2,107. 23000 0. 000 0.00
0100 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
232.94000 0. 000 0. 00
0105 210- 00065 *Reset Monunent (Type 3A) 6. 000 0. 000
EACH 0. 000 0. 00
306. 79000 0. 000 0. 00
0110 210-00810 Reset Ground Sign 30. 000 12. 000
EACH 7.000 1,848. 63
264. 09000 19. 000 5,017.71



CONTI D

ROADWAY

CAT NO0200

0115 210-00815

0120 210-00860

0125 210-01700

0130 210-02510

0135 210-04010

0140 210-04020

0145 210- 04050

0150 212-00050

0155 213-00008

0160 213-00067

0165 213-00070

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

Reset Sign Panel

*Reset Pedestrian Push Button

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

Sod

Ml ching (Wod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
264. 09000
6. 000
EACH
300. 28000
15. 000
EACH
52. 68000
1. 000
LS
10, 536. 13000
2.000
EACH
549. 54000
2.000
EACH
5, 808. 12000
4. 000
EACH
393. 40000
3, 000. 000
SF
0. 79000
100. 000
CF
2.30000
200. 000
SF
10. 06000
200. 000
5%

7.54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000

0. 000
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AMOUNT
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.00

.00

54

.00

40

.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23297-BID ESTI MATE RUN 03/ 10/ 2021
PRQIECT CO88A- 036 ESTI MATE NO 0004 12: 04: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 304-06000 *Aggregate Base Course (Cl ass 6) 500. 000 66. 570
TON 37.310 1, 386. 44
37.16000 103. 880 3, 860. 18
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 122.210
TON 33. 860 2, 854. 06
84.29000 156. 070 13,155. 14
0180 412-00190 Concrete Pavement (Patching) 271. 000 0. 000
5% 0. 000 0. 00
110. 40000 0. 000 0. 00
0185 412-00600 Concrete Pavement (6 Inch) 105. 000 10. 600
SY 0. 000 0. 00
84. 98000 10. 600 900. 79
0190 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 352. 000 21. 300
SY 6. 900 781.98
113. 33000 28. 200 3,195.91
0195 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0200 608- 00000 Concrete Sidewal k 858. 000 456. 000
SY 246. 900 18, 828. 59
76. 26000 702. 900 53, 603. 15
0205 608-00010 Concrete Curb Ranp 1, 934. 000 443. 000
SY 364. 200 53, 260. 61
146. 24000 807. 200 118, 044.93
0210 608-00015 Det ect abl e War ni ngs 69. 000 0. 000
SF 0. 000 0. 00
54. 46000 0. 000 0. 00
0215 609-21010 Curb and Gutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0. 00
34. 23000 0. 000 0. 00
0220 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 259. 600 889. 400
LF 370. 200 14,141.64
38. 20000 1, 259. 600 48, 116. 72



CONTI D

ROADWAY

CAT NO0200

0225 609-21021

0230

609- 24008

0235

612-00001

0240

612- 00002

0245

612-00003

0250

613- 07001

0255

613-07002

0260

613- 07003

0265

613-07004

0270

613- 07005

0275 614-00011

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Curb and CGutter Type 2 (Section II-M

Cutter Type 2 (8 Foot)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

*Type One Pull Box

*Type Two Pul | Box

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

Sign Panel (dass I)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
438. 300
LF
33. 91000
83. 000
LF
88. 03000
6. 000
EACH
23. 90000
6. 000
EACH
25. 93000
2.000
EACH
26. 89000
7.000
EACH
1, 032. 54000
5. 000
EACH
1, 896. 50000
5. 000
EACH
2, 029. 26000
6. 000
EACH
2, 332. 70000
4. 000
EACH
2, 718. 32000
75.000
SF

37.07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

270. 400
167. 900
438. 300

0. 000
11. 500
11.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
1. 000
2.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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AMOUNT

14, 862

1,012.

2, 065

3,793

2,029

5,436
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35

.00

.00

.00

08

00
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.00

64

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23297-BID ESTI MATE RUN 03/ 10/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO. 0004 12: 04: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00216 Steel Sign Post (2x2 Inch Tubing) 13. 000 0. 000
LF 0. 000 0. 00
29. 64000 0. 000 0. 00
0285 614-70200 *Accessi bl e Pedestrian Signal 2.000 2.000
EACH 0. 000 0. 00
2,018. 72000 2.000 4,037. 44
0290 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
579. 49000 0. 000 0. 00
0295 614-72863 *Pedestrian Push Button Post Assenbly 19. 000 12. 000
EACH 7.000 13, 644. 26
1, 949. 18000 19. 000 37,034. 42
0300 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
173. 85000 0. 000 0. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0.584
LS 0. 000 0. 00
142, 298. 84000 0.584 83,102. 52
0310 626-01113  Public Information Management (Tier 111) 200. 000 125. 000
DAY 28.000 2,950.08
105. 36000 153. 000 16, 120. 08
0315 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
158. 04000 0. 000 0.00
0320 627-00013 *Paverent Marking Paint (H gh Build) 10. 000 5. 000
GAL 0. 000 0. 00
131. 70000 5. 000 658. 50
0325 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,572. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 70000 0. 000 0.00
0330 629-01110 *Locate Monuments 60. 000 6. 000
HOUR 0. 000 0. 00

86. 92000 6. 000 521.52



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23297-BID ESTI MATE RUN 03/ 10/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO. 0004 12: 04: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000  *Flagging 3, 000. 000 1, 342. 700
HOUR 890. 000 27,750. 20
31.18000 2,232.700 69, 615. 59
0340 630- 00007 Traffic Control Inspection 33. 000 21. 000
DAY 12. 000 1, 497. 00
124. 75000 33. 000 4,116.75
0345 630-00012 Traffic Control Managenent 80. 000 43.000
DAY 16. 000 8, 979. 36
561. 21000 59. 000 33, 111. 39
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
141. 27000 0. 000 0. 00
0355 630-80340 Pedestrian Barricade (ADA) 510. 000 244, 000
LF 11.000 607. 42
55. 22000 255. 000 14,081. 10
0360 630-80341 Construction Traffic Sign (Panel Size A) 79. 000 9. 500
EACH 0. 000 0. 00
68. 91000 9. 500 654. 65
0365 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 6. 000
EACH 0. 000 0. 00
121. 45000 6. 000 728.70
0370 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
8, 977. 06000 2.000 17,954.12
0375 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 646. 73000 2.500 4,116. 83
0380 630-80360 Drum Channel i zi ng Devi ce 100. 000 5. 000
EACH 0. 000 0. 00
44. 23000 5. 000 221.15
0385 630-80380 Traffic Cone 400. 000 86. 000
EACH 0. 000 0. 00

14. 68000 86. 000 1, 262. 48



CONTI D:

CAT NO0200

0390 630-80393

0395 700-70010

0400 700-70111

0405 700-70380

CAT NO0400

0410 620-00002

0415 620-00020

C23297
23297-BI D
C088A- 036
| TEM
DESCRI PTI ON
ROADVWAY
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 03/ 10/ 2021

ESTI MATE NO. 0004 12: 04: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
400. 000 38. 500
EACH 0. 000 0. 00
44. 23000 38.500 1,702.86
100, 000. 001 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 001 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 001 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,548,224.15$  217,547.22$% 707, 797.12
1. 000 1. 000
EACH 0. 000 0. 00
24, 368. 08000 1. 000 24, 368. 08
3. 000 1. 000
EACH 0. 000 0.00
654. 06000 1. 000 654. 06
CAT 0400  CURRENT AMT $ 26, 330.26$ 0.00$ 25,022 14
PRQJECT TOTAL CURRENT AMI $ 1,574,554.41$  217,547.22$% 732, 819.26



